GENERAL ACTION PLAN

Specific Actions	Timeline	In-charge
Finalize and Submit Report to APEC-PPSTI	Workshop Report by 30 July 2016	DOST (Philippines)
Request APEC-PPSTI to communicate with member economies on Workshop Action Points needed from members	APEC-PPSTI to member economies by 31 August 2016	DOST (Philippines)
Give feedback on Workshop Action Points to institutional principals and APEC focal persons within each economy	Feedback by 31 August 2016	Participating economies
Communicate and coordinate with relevant groups and institutions which have a stake in the development of the Network, research collaboration and the establishment of the regional database	Ongoing till 31 December 2016	Participating economies
Create Working Groups on Network Governance, Research Collaboration and Establishing the Regional Database Search Portal	WG Chair & Members by 29 June 2016	WG Chairs
Refine Working Groups' Action Plans	WG Reports by 15 July 2016	WG Chaairs